KEM KREST
Customer Focused. Solutions Driven.

Case Study



$8M of complexity, simplified.

Learn how a cell-by-cell approach and one accountable team made a high-stakes move simpler to manage for a Tier 1 supplier.

THE CHALLENGE:

A high-value sub-assembly operation had to move quickly without adding complexity.

The program included active kitting and sub-assembly operations, multiple production cells, service parts requirements and specialized process knowledge. Kem Krest had from mid-March through July 31 to transition the work while determining the right sequence for each production cell, aligning resources and transferring the knowledge required to support the program in its new facility.

OUR APPROACH:

Kem Krest used phased execution, knowledge transfer and cross-functional coordination.

Leveraging our expertise in strategic sourcing and vendor collaboration, we restructured supply chain purchasing operations. We identified redundant suppliers and opportunities to consolidate vendors. Kem Krest aimed to reduce costs while maintaining reliable service levels and quality.

THE RESULT:

The full program moved on schedule, with one team accountable for execution.

Kem Krest completed the transition within the required four-and-a-half-month window, establishing the full ~$8M program in its new facility with reduced disruption. With 8+ functions working under one coordinated partner model, the customer had a single point of accountability instead of multiple handoffs. For buyers managing component assembly, it shows how complex kitting, sub-assembly and service parts programs become simpler to run when one experienced partner owns the execution.